25X1A

25X1A

25X1A

25X1A

[] UNCLASSIFIED

B30
TASK NO.

CONTRACT INSPECTION REPORT

To: DATE

. 8 July 1068
ENGINEERING SECTION/CB/PD/OL INSPECTIONVREPBRT NO. (1f final, so state)

ESTIMATED COMPLETION DATE 7

NAME OF CONTRACTYOR

TYPE OF COMMODITY OR SERVICE

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
vES E No FUNDS ves [ ]JNo IF ANSWER 1S "NO" ADVISE REC-
OMMENDATTON AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. |IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - lﬂ@ DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - $5fy

HAS AN INTERIM REPORT, FINAL REPORT., PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

DURING THE PERIOD? YES E] NO (If yes, give details on reverse gide.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES E NO
(If yes, indicate items, quantity, and cost on reverse side.)
INCENTIVES
IS THIS AN INCENTIVE CONTRACT O ves Gt e NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
D cosT D PERFORMANGE D DELIVERY FINAL REPORT MUST CONTAEN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. Q ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 15 UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

[ cormpeermss RUView by NIMA/DoD L1 17150se s Shnses

m TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS 5 A FINAL REPORT PUT COMMENTS ON REVERSE I[N NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DEL!VERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE. THE FOLLOWING:

DOES NOT DOES NOT

.

ITEM REC'D APPLY ITEM REC'D APPLY

PROTOTYPES X MANUALS -

DRAWINGS AND SPECIFICATIONS - F INAL REPORT X

PRODUCTION AND/OR OTHER SPECIAL TOOLING v

END ITEMS o —
X OTHER GOVERNMENT PROPERTY -

DATE OF LAST CONTACT WITH CONTRACTOR

28 June 1965
SI1GNATURE OF INSPECTOR DIVISION

Approved For Release 2004/1{/30 : CIA-RDP78B04747A003000030005-1
Fo . 1897 rrevious [ ] UNCLASSTFIED CONF IDENTIAL (] SECRET  «1z-30)




(] SECRET (X] CONFIDENTIAL [J UNCLASS IFIED
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 The Twin Light Source Tuble was delivered to on
28 June 1965 and after inspection was found to be satislactory.
25X1A Algo delivered uith the table wos a set of directly reproducible
manufacturing drawvings and specifications, all of the objections
that - were noted in previous inspection reports hae been
corvected, This report certifies that all deliverable items under
the contract have been received and accepted,

e Approved-Reor-Release )0QO 300051
[[] UNCLASSIFIED S El CONFIDENETEIAE L” HTR003009 [] SECRET



25X1A

25X1A

25X1A

25X1A

] UNCLASSEFIED

CONTRACT NO. ¥ TASK NO.

CONTRACT INSPECTION REPORT

TO: DATE
29 June 1965
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)
ESTIMATED COMPLETION DATE ]
15 July 1965
NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Tuin Idght Source Table

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
vEs @ o FunDs [hves [Jwo 1F ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF., |F KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? YES D NOD (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES m NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENT IVES
1S THIS AN INCENTIVE CONTRACT [ ves 4@ No NOTE :
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
0O cost [ Peeronmance [J oeLivery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1.

2.,

D OUTSTANDING 3. E ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
D EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SI1DE.

RECOMMENDED ACTION

CONT INUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SAT|SFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS5 A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANGE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE. THE FOLLOWING:

. | DOES NOT

ITEM REC'D APPLY ITEM REC'D DOAEPSP,_NfT

PROTOTYPES MANUALS

DRAWINGS AND SPECIFICATIONS FINAL REPORT

PRODUCTION AND/OR OTHER . SPECIAL TOOLING

END ITEMS S

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

SIGNATURE OF I1NSPECTOR DIVISION

INSH S IGNATUR |
Approved For Release 200¢/11/30 : CIA-RDP78B047147A003000030005-1
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INTERIM

] FinaL

™his smuumrh is to certify that the Twin Source Lignt Tuble
ves delivered on this date and an eperationsl

evalu:tion will Y. The contrant can not be

completed until the oparational manuul and drewings ere delivered.
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25X1A

25X1A

25X1A

25X1A

L] secReT i K1 GONE ' , [C] UNCLASSIFIED

CONTRACT NO. TASIZ NO.
CONTRACT INSPECTION REPORT
T0: ATE o
2% June 1965
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (IF final, so state)

L

ESTIMATED COMPLETION DATE

30 June 1965

NAME _OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

THE CONTRACTOR 1S ON SCHEDULE THE CO ACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

ves E‘J Yo FUNDS ves [Jwo IF aNSwWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
m REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED -~ DITIONAL FUNDS INVOLVED.

PER CENT OF FUNDS EXPENDED - Fixed Price

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES m NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DEL IVERED TO GONTRACTOR DURING THIS PERIOD? D vEs m o
(If yes, indicate items, quantity, and cost on reverse side,)

INCENT I VES
IS THIS AN INCENTIVE CONTRACT 0 ves & ve NOTE :
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
] cos 0 renrormance 0] oeerveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

CONT INUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[ rermnare [ orwer cspocitns

{F TERMINATION IS RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE. THE FOLLOWING:

. DOES NOT . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT ]
PRODUCTION AND/OR OTHER SPECIAL TOOLING ]
END ITEMS .
OTHER GOVERNMENT PROPERTY
DATE OF LAiLCONTACT WITH CONTRACTOR
June 1
SIGNATURH oLvisinn ]
INSPECTOR 4 ]
Approved For Release 2004/11/30 : CIA-RDLDTBBOZtTZtmOUmm-l

FORM USE

yo-s4 1897 2revious (] UNCLASSIFIED [x] CONFIDENTIAL [] SECRET (12-36)

EDIT



(] SECRET X ] CONFIDENTIAL (] UNCLASS IF IED

Approved ForRIPARE REFYRT/30 - CIA'RDWTBO47%E%.¥EI?|?1030005__1 [] FINAL

ILLEGIB

Inspection Vicit of 1k June 1965:

25X1A g put the originel fems back in the wnit, but
5 ﬁhesTm_le TOT cool the bottom of the unit enough (The fan

s have been raplaced and sre nov acceptebly quiet).
25X1A is obteining e specisl tremsformer which will reduce
ent » &e explained in the last reporit; however, it wms

not instelled for this visit. When thils bhest problem is
solved the teble should be acceptebls.

——Apgmed-FurRelea_seJ 009630006-4
[C] UNCLASSIFIED o' &l CONF IDENT IAL (] SECRET



25X1A

25X1A

25X1A

[} UNCLASSIFIED
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COMTRACT INSPECTION REPORT

H'H DATE
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT WO. (If final, sa atate)
. ESTIMATED COMPLETION DATE
b ume 1965
NAME OF COMTRACTOR
TYPE OF COMMODITY OR SERVICE
T4 Light Soures Tebhle
THE CONTRACTOR 1S ON SCHEDULE ~ THE CON ACTOR WILL PROBABLY REMAIN WITHIK ALLOCATED
FUNDS ves [] we IF ANSWER IS "NO" ADVISE REC-
YES no OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
55$ REVERSE HWEREOF. IF KNOWN, IWDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED DITIONAL FUNDS INYOLVED.
PER CENT OF FUNDS EXPENDED - \ cﬂ

HAS AM INTERIMWM REPORT, F! L REPORT. PROTOTYPE, OR OTHER EWD ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES é wo (If yes, give details on reverse sids.) :

v
HAS GOYERNMENT- OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES no
(If yea, indicate items, quantity, and cost on reverse side.)
i
INCENT IVES
IS THIS AN INCENTIYVE CONTRACT O ves E wo NOTE :
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
i g LUATION.
0 cost ) reeronuance O oeviveny FINAL REPORT MUST CONTAIN INCERTIVE EVALUA
OVERALL PERFORMANCE OF CONTRACTOR
1. D OUTSTAMDING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. AVERAGE 6. D BARELY ADEQUATE
|F OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.
RECOMMENDED ACTION
m CONTINUE AS PROGF AMMID D W!THHOLD PAYMENT PEMDING
. SATISFACTORY PERFORMANCE
S

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR [F THIS 1S5 A FINA;. REPORT PUT COMMEMTS ON REVERSE I[N KARRATIVE
FORM ON CONTRACTOR®S PERFORMANCE AND CERTIFY THAT ALL DEL IVERABLE {TEMS UKDER THE COMTRACT HAVE BEER
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING: :

DOES NOT DOES NOT

TEM * i

I REC'D APPLY ITEM REC'D APPLY
PROTOTYPES HANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/QR OTHER SPECIAL TOOLING
END ITEMS

- QTHER GOYERNMENT PROPERTY
DATE OF Lés'r CQNTAi LTH CONTRACTOR
June >
SIGMATURE OF IWSPECTOR DiIVISION B b
PLDS

INSPH SIGNATURE OF APPROVER

Approved For Release ZWWW*
FORM USE

R 1897 rrivicus [ ] UNCLASSIFIED ] cowFIDENTIAL [] SECRET (123

EDITI®




[ SECRET CONF IDENT 1AL Q UNCLASS IF IED
RPPTOV . = =
NARRAT IVE REPORT &) INTERIM [J Fimac
25X1A | On 2 June 1965, .8 vicited

to inapest thely tvwin IIgh. coUTte LBDIe, THE Aregas thas
ware .0 be corrected were the folicving:

i. The fuse holder vas broken.
#. 'The lighted area vas operating too hot.
1. The trencformer corling fans were toc noisy.

¢ replaced the broken fuse holder. 2ir flow
ovided to cocl the light source but et the tisze of
the vﬁ. it nr.: test result. were avallsble regarling the temper-
ature st this wurface. They .ere in. ted that the 1ishted
surfece should operateat no =ore than 1 ahove sobient. The
traneforner coo fans hod been resoved and & large capacitor
25X1A sdded which lained vould slle. the ﬁmrt@m&r to
operate nore e ently snd therefors cooler. ¢ orude test
of the trsnsformer cover tesperature ves made o.nd was found %o
25X1A be st least 135°F after one hour, as xﬂatmem
that thic temperature must be lowver and preferably
sbout 20°F. They vere aluo instructed to bdaffle all light
lesks which had been orssted in providing the air ov hole.

25X1A

25X1A in the light box. Iatned they will have all the e y
poblens solved by IR € =0d apn inspection vi:it 1 plamned

Approved For Release 2004/11/30 : CIA-RDP78B04747A003000030005-1

(] UNCLASS IF IED [ CONF IDENT 1AL ] SECRET



25X1A

CONTRACT INSPECTION REPORT

TO: DATE

5

ENGINEERING SECTION/CB/PD/OL Mmspecmn REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

1 May 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Twin Light Source Teble

THE CONTRACTOR 1S ON SCHEDULE THE CONIRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
vEs D o FUNDS YES No IF ANSWER 15 "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
o s REVERSE HEREOF. . IF KNOWN, INDICATE MAGN|TUDE OF AD-
PER CENT OF WORK COMPLETED - m DITIONAL FUNDS INVOLVED.
rER cenNT oF Funps expenpep - Fixed Price

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD?, D YES NO (If yes, give details on reverse side.)

HAS "GOVERNMENT - OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENT IVES
IS THIS AN INCENTIVE CONTRACT O ves ﬁo NOTE:
IF YES. CHECK TYPE USE REVERSE SIDE FOR- COMMENTS.
[ cosr [] rerrormance [ veviveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

t. D QUTSTANDING 3. ABOVE AVERAGE S. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT |ON

m CONT INUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE -

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS 15 A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

. | DOES NOT .. | DOES NOT
ITEM REC'D | apPLY ITEM REC'D |  APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING ]
END ITEMS

OTHER GOVERNMENT PROPERTY

DATE OF Ii\iT CONTACT Wl!;H CONTRACTOR

DIVISION

PADS

SIGNATURE OF APPROVER

Approved For Release 2004/11/30 : CIA-RDP78B04747A003000030005-1
FORW 1’897 tatvious L] UNCLASS IF IED CONF IDENTIAL (] SECRET ~ wr1z-2e)
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Approved Ear.Release 2004/11/30 : CIA-RDP718B047420003000030005-1

INTERIM DFINALk
25X1A PLACT:
DTE: 13 pril 1965
25X1A PTRNDEES:
% prelininary inspection of the light table vas zmede. The
follovwing items are to be improved,
1. - safety foot will be adfef to prevent accidential
. nashing of the operator's fingers.
-
2. The dual loak on the angle of tilt adjuctiment will
e changed to & single lock.
3. The 1ight divider must be able to be ramoved st say
tilt angle.
, A
&, 111 1ight leak: rmust be sliminsted.
5. ‘Tha surfsce temperature must de checked.
6. .. cord rewinéd vill be provided.
7. - thamd screv lock on the PBausch & Lomb Miercocope Ring
“411 be provided.
- 8. Tha matarial of the tilt angle eupport ams vill be

ebanged from aluminua to stainisss ateel.

The overall construction of the table wes very good and
it w11l be recoomended that dellivery be made without further in
planty inspe-tion.

Release 2

e Approved-Eor Rel 2004/44/30--CIA-RDR78B0474]A063000030006-4
[J UNCLASSIFIED e “w [x] CONFIDENTIAL - \993 (] SECRET
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25X1A

25X1A

25X1A

25X1A

() SECRET ;] CONFIDENTIAL , 3 [C] UNCLASSIFIED
. - ¢ . SK NO.
CONTRACT INSPECTION REPORT
T0: DATE
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)
ESTIMATED COMPLETION DATE T
33 Apudl 1565

NAME OF CONTRACTOR

O -

TYPE OF COMMODITY OR SERVICE
2 > e L . k.
Tudo Light Suvurce Tehle
THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

FUNDS YES Ne IF ANSWER 1S "NO" ADVISE RE:-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON

25 4.

REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
DITIONAL FUNDS INVOLVED.

PER CENT-OF WORK COMPLETED -
PER CENT OF FUNDS EXPENDED Mxeé Pelce
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE
DURING THE PERI0D? YES NO (If yes, give

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED T

., OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

details on reverse side.)
[]

O CONTRACTOR DURING THIS PERIOD?

(If yes, indicate items, quantity, and cost on reverse side.)
INCENT IVES
1S THIS AN INCENTIVE CONTRACT 3 ves & no NOTE:
If YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
D cosT D PERFORMANGE D DEL I VERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMA

NCE OF CONTRACTOR

1. D OUTSTANDING
2. D EXCELLENT 4. m AVERAGE

IF OVERALL PERFORMANCE OF CONTRACTOR
REVERSE SIDE.

IS UNSATI!

3. D ABOVE AVERAGE

5. D BELOW AVERAGE 7.

D UNSATISFACTORY

6. D BARELY ADEQUATE

SFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON

RECOMMENDED ACTION
CONT INUE AS PROGRAMMED D WI1THHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE
[:] TERMINATE [:] OTHER (Specify)
IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE

FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE

ITEMS UNDER THE CONTRACT HAVE BEEN

RECEIVED, THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
R DOES NOT . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS ]
DRAWINGS AND SPECIFICATIONS F INAL REPORT ]
PRODUCTION AND/OR OTHER SPEC{AL TOOLING ]
END ITEMS
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR ]
8 Marzk 1265 {Incpeotion Vieit)

S1GNATURE OF INSPECTOR DIVISION ]
|| D
IN S IGNATURE
| Approved For Release 2004/11/30 ; CIA-RDP78B04747A003000030005-1
F Crmr T T
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Approved For Release 2004/11/30 : CIA-RDPY8B04747A003000030005-1
PPrOVES NARRAT IVE REPORT g [ FINAL

25X1A

25X1A

had ~cmpleted the draviogs of the teble end these were
innpacted, e follovirg items were discussed.

1. The microscope post is to bde fixed,

25X1A 2. Mill provide a modified Bausch & Lomb nicroscope
support Ting vhich will £it the sbove mentioned post (.787" DIA).

- 3. A provision for Bausch & loud stage clips will be made.
These will be on 11" centers arcund the edge of the lighted srec.

b, The mieroscope support will be o constructed that microscope
ean not be accidently dropped and dreak the vieving stage glass.

5. The modified Bausch & Lonb support ring will have an internal
#plit ring that will bind on the pcst. This ring is actuated by a
tiumd serew.

‘ —————Approved-For-Release 06300 ge-aeeeﬁ-
' [J UNCLASSIFIED e %-fag E CONF IDENT IAL [ SECrET



